

# Transport Plan as of 26 July 2021

South Sudan



*This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication. It may be revised or updated (without notice) as the situation changes and new information becomes available. All guidance for accessing the below services are listed on the Logistics Cluster website (<http://logcluster.org/ops/ssd11a>) or alternatively contact the Logistics Cluster at [southsudan.clustercargo@wfp.org](mailto:southsudan.clustercargo@wfp.org).*

## Air Transport

Dispatch Location	Air Asset	Potential Locations	Comments
Juba	2x Fixed Wing	Akobo, Jangok, Maiwut, Pibor, Walgak, Yei	Multi-sectoral cargo
Bor	Mi8 helicopter/ Fixed wing	Alali, Dengeyoy, Jiech, Juaibor, Karam, Kuernyang, Kurwai, Luothke, Mabior, Maruwa, Mogok, Nyadin, Nyanapol, Padek, Pading, Pagir, Pajut, Pathai, Payuel, Pibor, Pulchuol, Pultruk, Waat, Wai, Walgak, Wan, Weydieng, Yuai	Multi-sectoral cargo
Rumbek	-	Juaibor, Koch, Kuernyang, Mankien, Nyadin, Pagner, Thonyor, Toch	Multi-sectoral cargo. Ad hoc flights are coordinated using the Logistics Cluster Bor-based or UNHAS helicopter.

## Road Transport

### a) Convoys

ATD/ETD	From	To	ETA	Deadline for submitting interest	Deadline for submitting clearances	Comments
14 July	Juba	Western Corridor <b>up to Bentiu</b>	Multiple	Closed	Closed	Convoy en route.
15 July	Juba	Mundri-Yambio	Multiple	Closed	Closed	Convoy en route.
26 July	Juba	Western Corridor <b>up to Bentiu</b>	Multiple	Closed	Closed	Convoy departed this week.
TBC	Juba	Torit-Kapoeta	Multiple	TBC	TBC	Ad hoc movement. Tentative departure next week.
6 August	Juba	Western Corridor <b>up to Bentiu</b>	Multiple	30 July	3 August	Partners to submit requests before the deadline.
TBC	Juba	Kajo Keji	Multiple	TBC	TBC	Currently on hold due to insecurity. Organisations to send SRF for <b>critical</b> cargo to be considered for airlift.
TBC	Juba	Lainya – Yei	Multiple	TBC	TBC	Currently on hold due to insecurity. Organisations to send SRF for <b>critical</b> cargo to be considered for airlift.

# Transport Plan as of 26 July 2021

South Sudan



## b) Beyond Responses

ATD/ETD	From	To (accessible locations)	ETA	Deadline for submitting interest	Comments
TBC	Bentiu	Koch, Guit, Tong, Nyathor, Kuerguine, Juach, Manga Port, Nying, Pakur, Ding Ding, Pariang/Yida, and Kuach	TBC	Open	These locations are still accessible by CTS trucks. Interested organisations to submit requests for any of these locations.
TBC	Wau	All locations, including 4 of the 6 response scale up counties ( <b>Aweil South, Tonj East/North and South</b> ), with the exception of Wunlit in Tonj East	TBC	Open	Interested organisations to submit requests. Movements to Raja and Tonj East likely to be suspended soon.

## River Transport

### a) Boat

Movement number	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
#11	30 July	Bor	New Fangak-Old Fangak-Menime	Multiple	Closed	Closed	Boat loaded and waiting for clearance to depart. Direct delivery ex-Bor.
#12	30 July	Bor	Malakal and destinations in between along the White Nile and Sobat locations up to Akobo	Multiple	Closed	Closed	Boats loaded and waiting for clearance to depart. Transporting cargo transiting via Malakal to Akoka, Atar and Sobat river locations.
#13	30 July	Malakal	Old Fangak	Multiple	Closed	Closed	Loading will commence on 28 July.
#14	25 August	Bor	Ganyiel	2 August	15 August	20 August	Partners to submit requests prior to deadline.
#15	30 August	Malakal	Sobat River Locations	Multiple	20 August	25 August	Partners to submit requests prior to deadline.
#16	30 August	Bor	Adok-Kilo 29-Manga port	Multiple	20 August	25 August	<b>New Routing</b> Partners to submit requests prior to deadline.
#17	TBC	Bor	Nyal	TBC	TBC	TBC	<b>New Routing</b> WFP undertaking assessments.

**Boat movements from Malakal to Tonga and Malakal to Renk will be coordinated on an ad hoc basis.**

# Transport Plan as of 26 July 2021

South Sudan



## b) Barge

Movement number	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
#5	31 July	Bor	Renk and destinations in between along the White Nile and Sobat up to Akobo	Multiple	Closed	Closed	Barge loaded and waiting for clearance to depart.
#6	15 August	Malakal	Renk and destinations in between along the White Nile	Multiple	31 July	5 August	Organisations to submit requests prior to deadline.
#7	15 September	Bor	Renk and destinations in between along the White Nile and Sobat up to Akobo	Multiple	30 August	5 September	Organisations to submit requests prior to deadline.

**Barge movements from Renk to Bor will be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.**