

River Movement Schedule

March to May 2021



South Sudan

This is a live document and is only intended to display tentative movement departures. The Logistics Cluster will be coordinating barges/boats after consolidating adequate cargo to convene a convoy. Last minute changes are possible. The services may be withdrawn before this date in part or in full, for any of the following reasons: changes in the situation on the ground; no longer an agreed upon/identified need; or funding constraints.

(A) Barge Routes

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Renk (White Nile) And points in between, including but not limited to Adok, Tonga, New Fangak, Atar 3/Diel, Fakwar, Canal, Owachi, Obel, Malakal, Akoka (Bianythiang), Melut, Kaka, and Wadakona	19 March	Closed	Closed	Closed	Barge movement coordinated monthly with possibility of transshipping into boats at Malakal. Cargo must be pre-positioned in Logistics Cluster riverside warehouse at the Malogarbar dock site in Bor.
	6 April	22 March	31 March	2 April	
	17 May	3 May	10 May	13 May	
Route	Remarks				
Renk – Bor (White Nile)	Movement will be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.				

(B) Boat Routes Ex - Bor

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Old Fangak (And points in between, including Wan Macher, Menime, and Haat)	17 March	Closed	Closed	Closed	Boat movement coordinated monthly. Due to Bahr Az-Zeraf cut currently not accessible, cargo to be released from Malakal instead of Bor from April 2021.
Malakal – Haat (And points in between, including New Fangak, Old Fangak, Wan Macher, and Menime)	29 April	15 April	22 April	26 April	
	27 May	13 May	20 May	24 May	

River Movement Schedule

March to May 2021



South Sudan

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Jikmir (Sobat River) And points in between, including but not limited to New Fangak-Dor-Atar3-Atar1-Kaldak, Canal, Dolieb, Khor Fulus, Nagdiar, Baliet, Adong, Abwong, Gel Achiel, Rianganom, Chuil, Dome, Duk, Ying, Ulang, Wathjak, Nyangore, Yomding, Kewer, Kuich, Nordeng, Nassir, Kuthrengke, and Mandeng	6 April	22 March	31 March	2 April	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster riverside warehouse at Malogarbar dock site in Bor. Cargo registered for April movement to be loaded on the barge and transshipped into boats in Malakal.
	26 May	12 May	19 May	23 May	
Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Ganyiel (via Taiyar port)	15 April	1 April	8 April	12 April	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster riverside warehouse at Malogarbar dock site in Bor.
	17 May	3 May	10 May	13 May	
Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor - Adok - Kilo 29 - Manga port Locations in Unity such as Leer, Koch and Bentiu will be served through this boat movement.	21 May	1 April	8 April	12 April	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster riverside warehouse at Malogarbar dock site in Bor.

River Movement Schedule

March to May 2021



South Sudan

(C) Boat Routes Ex - Malakal

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Malakal – Jikmir (Sobat River) And points in between, including but not limited to Canal, Dolieb, Khor Fulus, Nagdiar, Baliet, Adong, Abwong, Gel Achiel, Rianguom, Chuil, Dome, Duk, Ying, Ulang, Wathjak, Nyangore, Yomding, Kewer, Kuich, Nordeng, Nassir, Kuthrengke, and Mandeng	5 March	Closed	Closed	Closed	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster warehouse in Malakal Humanitarian Hub. Cargo can be pre-positioned in Logistics Cluster riverside warehouse at Malagarbar dock site in Bor and sent via barge to Malakal for transshipment into boats.
	26 April	12 April	19 April	23 April	
	26 May	12 May	19 May	23 May	

Route	Remarks				
Malakal – Tonga (White Nile) Including locations in Panyikang such as Nyilwak, Pakwar, Tonga, Uwach and Uwachi	15 March	Closed	Closed	Closed	Boat convoy to Panyikang departed on 15 March. Future movements are on ad hoc basis according to partners' interest.
	Cargo will be loaded in Malakal on the barge ex-Renk to Bor. Depending on the total cargo requested, a boat movement can be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.				

Route	Remarks
Malakal – Renk (Upper Nile)	Cargo will be loaded on the barge ex-Malakal to Renk. Depending on the total cargo requested, a boat movement can be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.