

Transport Plan as of 29 March 2021

South Sudan



This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication. It may be revised or updated (without notice) as the situation changes and new information becomes available. All guidance for accessing the below services are listed on the Logistics Cluster website (<http://logcluster.org/ops/ssd11a>) or alternatively contact the Logistics Cluster at southsudan.clustercargo@wfp.org.

Air Transport

Dispatch Location	Air Asset	Potential Locations	Comments
Juba	2 x Fixed Wing	Akobo, Jangok, Mabior, Keew.	Multi-sectoral cargo
Bor	Mi8 helicopter	Ayod, Buot, Duk Poktap, Gorwai, Jekow, Jiech, Mabior, Nyanapol, Pagil.	Multi-sectoral cargo
Rumbek	-	Ganyiel, Mayendit, Nyal, Touch Riak.	Multi-sectoral cargo. Ad-hoc flights are coordinated using the Bor helicopter / Juba fixed wing based on airstrip accessibility.

Road Transport

a) Convoys

ATD/ETD	From	To	ETA	Deadline for submitting interest	Deadline for submitting clearances	Comments
12 March	Juba	Western Corridor up to Bentiu	Multiple	Closed	Closed	Convoy en route.
26 March	Juba	Torit – Kapoeta – Boma - Pochalla	Multiple	Closed	Closed	Convoy en route.
Week of 29 March	Juba	Lainya – Yei	Multiple	Closed	Closed	Convoy scheduled to depart on week of 29 March pending clearances.
9 April	Juba	Western Corridor up to Bentiu	Multiple	2 April	6 April	Convoy en route.
9 April	Bor	Gumuruk – Pibor – Lekuangle	9 April	5 April	6 April	Partners to submit requests prior to deadline.
10 April	Bor	Duk, Nyirol, Uror and West Akobo Counties	Multiple	6 April	7 April	Partners to submit requests prior to deadline.

Transport Plan as of 29 March 2021

South Sudan



b) Beyond Responses

ATD/ETD	From	To (accessible locations)	ETA	Deadline for submitting interest	Comments
TBC	Bentiu	Abiemnhom, Chotyiel, Dablual, Dhorboor, Ding Ding, Juach, Kadet, Kaljak, Leer, Manga Port, Mayom, Mir Mir, Ngoap, Nhialdiu, Nying, Pakur, Priang, Rupkuai, Tong and Wunbut.	TBC	Open	Interested partners to submit requests.
30 March	Bentiu	Kaljak	30 March	29 March	Interested partners to submit requests before indicated deadline.
TBC	Bentiu	Guit	Open	Open	Interested partners to submit requests before indicated deadline. Movement to be facilitated once enough cargo consolidated for any of the four locations
TBC	Bentiu	Nimni	Open	Open	
TBC	Bentiu	Kuach	Open	Open	
TBC	Bentiu	Koch	Open	Open	
TBC	Wau	All locations, including in 4 of the 6 response scale up counties (Aweil South, Tonj East/North and South), with the exception of Wunlit in Tonj East.	TBC	Open	Interested partners to submit requests.

River Transport

a) Boat

Movement number	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
#4	24 March	Bor	Menime-Haat-Old Fangak	Multiple	Closed	Closed	Convoy en route.
#5	6 April	Bor	Sobat River locations	Multiple	Closed	31 March	Partners that have submitted SRF to pre-position cargo to Bor before 31 March.
#6	15 April	Bor	Ganyiel (via Taiyar port)	18 April	1 April	8 April	Partners to submit requests prior to deadline.
#7	15 April	Malakal	Sobat River locations	Multiple	2 April	8 April	Partners to submit requests prior to deadline.
<p>Boat movements from Malakal to Tonga and Malakal to Renk will be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along these routes.</p>							

Transport Plan as of 29 March 2021

South Sudan



b) Barge

Movement number	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
#2	24 March	Bor	Malakal and destinations in between	Multiple	Closed	Closed	Barge en route.
#3	6 April	Bor	Renk and destinations in between along the White Nile	Multiple	Closed	31 March	Partners to submit requests prior to deadline.

Barge movements from Renk to Bor will be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.